




FAA Satellite Navigation Programs (WAAS/LAAS Update)

**Andy Stasiuk
FAA GPS Product Team
AND-730/JPO Liaison**

May 9, 2000




Satellite Navigation WAAS / LAAS Implementation





Satellite Navigation Implementation Schedule*





WAAS Phase 1 Accomplishments




- **Nationwide Network of Diverse Components Has Been Successfully Integrated**
 - **Data Collection Processing (25 Ground Stations)**
 - **Master Stations (2 Ground Stations)**
 - **GEO Uplink Stations (4 Ground Stations)**
 - **GEOs (2 Satellites)**
 - **Nationwide Telecommunications System**
- **Three Major System Builds Confirmed Validity of WAAS Design (April-August 1999)**
 - **System Stability**
 - **Full System Functionality**
 - **System Performance**



Wide Area Augmentation System

Phase 1 Equipment Locations





WAAS Problem Areas



- **Two Problems Have Been Identified**
 - **Stability**
 - **Integrity**
- **Problems Preclude FAA Commissioning of Any Level of Service in FY00**



WAAS Stability Issue



- **Commenced 60-day Stability Test on Dec 13, 1999**
 - Accuracy Required: 7.6 Meters
 - Accuracy Demonstrated: 2-3 Meters
- **Test Halted After 30 Days Due To 100 Minute Signal Loss**
 - Problems with Backup Geostationary Uplink Station (GUS) Transition Function
 - Software Problem in C&V Processor
 - Excessive Alarms
- **Raytheon Working Corrections**
 - Fixes for 4 of 7 Problems Have Been Identified
 - Fixes for Remaining 3 Problems Will Be Tested April/May 2000



WAAS System Integrity



- **Problem Identified Meeting This Requirement**
 - Analysis Indicates Integrity Monitors Do Not Work Correctly
 - HMI Event in Dec 99 - Monitor Did Not Detect
- **Meeting FAA Safety Integrity Requirement is Most Significant Schedule Driver**
 - No Greater Than One in 10 Million Chance of Failure for a Given Approach (Hazardously Misleading Information - HMI)



WAAS System Integrity (cont)



- **WAAS Integrity Performance Panel (WIPP)**
 - **FAA Established Team of Experts in January 2000 To Work Closely With Raytheon to Identify Most Cost-Effective and Expedient Solution**
 - **Team Includes FAA, MITRE, Stanford University, Ohio University, JPL**
 - **Will Provide Technical Strategy for the Foreseeable Future**
- **Recent WIPP Activities**
 - **Identified Solution for Enroute & Non-Precision Integrity**
 - **Identified a Path to Achieve LNAV/VNAV Integrity**
- **WAAS Phase 1 IOC Projected in CY2002**
- **WIPP Will Identify Solution and Migration Path to GLS Within 9 Months**
 - **Results Used to Refine Detailed Cost & Schedule for Future Program**



LAAS Status

**Apr 99 Two Government-Industry Partnerships
(GIP) Formed for LAAS CAT I Development
(Honeywell and Raytheon)**

Sep 99 LAAS Spec (CAT I) Completed and Approved


Fall 99 Conducted 2 Wide Body A/C Flight Tests

- UPS (Boeing 767) at Atlantic City--35 of 35 Successful Flight Trials
- FedEx (MD-10) at Memphis--39 of 39 Successful Flight Trials
- Verified Reception of a Pseudolite Signal by Wide Body A/C and Ability to Accurately Range from Signal (CAT III LAAS)

Feb 00 RTCA DO-253, LAAS MOPS Approved



LAAS Program Schedule





<http://gps.faa.gov>